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Grant Number:
B-13-MS-22-0002

Grantee Name:
New Orleans, LA

LOCCS Authorized Amount:
$141,260,569.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$141,260,569.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Executive Summary:

New Orleans(NOLA)  shares with the overall region the physical risks of subsidence, coastal flooding, flooding from intense rainfall events,
and loss of power and damage from high-speed wind events. These shocks are exacerbated by the physical stresses of coastal erosion and
sea level rise which compound the risk of coastal storm. However, NOLA's resilience needs differ from much of the region in that its social
stresses are more extreme. This raises the importance of connecting NOLA’s physical resilience with its social resilience by focusing on how
flood risk is a matter of environmental justice and how the economic growth potential of physical adaptation can be a driver for building income
equality and employment opportunity. Building off of the work of the city’s recently released resilience strategy for the city, Resilient New
Orleans: Strategic actions to shape our future city, as well as a decade of recovery and resilience planning, the NOLA approach is grounded in
the belief that the positive transformation of urban social and physical networks is indelibly linked to local geography and history as a delta city.
Future outcomes of improved quality of life, economic prosperity, and reduced disaster risk, particularly for vulnerable communities, will be
realized through a multi-faceted and integrated approach for reshaping the urban delta represented in the following four initiatives: 1.     Urban
Water – transforming water from a threat into an asset in the public realm; 2.     Community Adaptation – adapting private property for
stormwater management; 3.     Reliable Energy and Smart Systems – enhancing grid reliability and asset monitoring; 4.     Workforce
Development – training local residents in building the water infrastructure of the future city; New Orleans is using NDR funds to implement the
city’s first ever Resilience District in Gentilly. The area is a prime example of 20thcentury urban expansion into drained cypress swamps. In
many ways, Gentilly is a microcosm of New Orleans and the greater region. Its history as a place of opportunity for low- and moderate-income
households and people of color, combined with its elevated environmental risks, make it an ideal place to combine interventions that build
equity, reduce risk, and adapt the city to its natural environment. The City of New Orleans is committed to working with community partners to
foster widespread public engagement that facilitates community education, empowerment, and behavioral adaptation to help create a social
commitment to resilience and “living with water” that is long lasting. Together, decisive and collective action on Urban Water, Community
Adaptation, Reliable Energy and Smart Systems, and Workforce Development will assist our most vulnerable communities to meet critical
challenges around flood risk, climate change, energy interruptions, and economic wellbeing at the household, district, and citywide levels while
also providing a replicable template for other districts and cities.  The goal of NDR- funded projects within the Gentilly Resilience District is not
just to reduce risk but also to expand access to neighborhoods of opportunity.  The New Orelans Affirmatively Futhering Fair Housing Plan
(AFFH), adopted in May, 2017, highlights the goal of prioritizing public investmen

Executive Summary:

ts in transit, quality schools, housing, parks and other amenitites in underserved communities.  The NDR funded projects within this Action
Plan seek to improve access to quality park spaces, transportation corridors, and provide quality of life improvements for a primarily low and
moderate income community in N.O. that is currently underserved by these amenities.  The plan's website: ohttps://www.nola.gov/community-
development/documents/2016-updated-afh-plan-090516/afh-plan-090516-final/.

MID-URN Areas:

In accordance with Appendix B of the NOFA, HUD has defined the MID target area as Orleans Parish. Orleans Parish (City of New Orleans)
has remaining unmet recovery needs (URN) related to coastal erosion, energy supply and water management.
 
While the entire city of New Orleans is identified as the NDRC-eligible MID-URN area, this program is primarily focused on the

Active

QPR Contact:Grant Status:
Natasha Muse

Grant Award Amount:
$141,260,569.00
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$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$233,065,688.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$0.00

$141,260,569.00

$141,260,569.00

Overall

Program Income Received

$19,091,287.00

$141,260,569.00

Gentilly Resilience District, a sub-area within the MID-URN. The Gentilly sub-area of focus presents several unique conditions that
demonstrate a concentration of the aforementioned unmet resilience needs and is a priority for building resilience, especially for low- and
moderate-income (LMI) households. Situated between ridges that were naturally created thousands of years ago from the river and swamps
that originally carved New Orleans’ landscape, the sub-area contains neighborhoods that sit between eight feet above sea level to eight feet
below sea level. It contains roughly 11,000 households, 64% of which are homeowners. The entire area is 48% LMI, but where over 50% of
NDR funds will be invested, in the lowest-lying neighborhoods, the LMI household percentage is 57%

Key Agencies, Partners, Positions, Personnel:

New Orleans has developed a seamless and coordinated structure for the management of federal funds from various sources that leverage
one another to carry out the City’s project portfolio. The City’s Office of Community Development (OCD) manages all HUD funds, and when
these funds are used as cost share or leverage to FEMA funds, or when they are employed for capital projects, OCD co-manages the
planning, fiscal management, and reporting with the Project Delivery Unit within the Capital Projects Administration. The Capital Projects
Administration and the Department of Public Works have been unified with the Sewerage and Water Board of New Orleans (SWBNO) via a
cooperative endeavor agreement and co-location of project management staff. This allows New Orleans to deliver projects efficiently. New
Orleans has the internal controls to assure quality and to comply with HUD financial and procurement regulations, as defined by 24 CFR
85.20(b)(3). The City’s 2014 financial audit for fiscal year 2013 confirmed that HUD funds are under sound management, demonstrating the
ability to maintain the highest standards of fiscal responsibility. OCD will coordinate with the Capital Projects Administration to manage the
performance of all partners and sub-recipients that use NDR funds to ensure that they are budgeted, expended, and reported on in
accordance with HUD guidelines and within the project timeline. The following individuals will guide the planning, design, and implementation
of projects supported with NDR funds. The role each individual will play in carrying out NDR-funded projects follows their title. The working
relationships among individuals and departments are further detailed in the organizational chart that follows.   ·         Cedric S. Grant –
Executive Director, Sewerage and Water Board (SWBNO) & Manager of City Infrastructure: Capital and Infrastructure Management o    Katie
M. Dignan – Project Delivery Unit Manager: Capital and Infrastructure Budget and Grant Administration o    Mark Jernigan – Director of Public
Works: Project Management Supervision for Department of Public Works o    Bruce Adams – Deputy General Superintendent Sewerage and
Water Board: Project Management Supervision for Sewerage and Water Board o    Vincent Smith – Director Capital Projects Administration:
Project Management Supervision for Facilities o    William Gilchrist – Director of Place-based Planning: Design Review for all projects and
coordination with City Planning Commission\ o    Robert Rivers – Director, City Planning Commission: Design Review for all projects and
coordination with Place-based Planning ·        Jeff Hebert – Chief Administrative Officer and Chief Resilience Officer, City of New Orleans:
Project design, development, and engagement o    Ellen Lee – Director, Office of Community Development: HUD Liaison o    Natasha Muse –
Director of Administrative Services OCD: Grant Administration o    Charles Allen – Outreity Engagement and Awareness Building ·        
Brenda Breaux –Executive Director, New Orleans Redevelopment Authority (NORA): Program administration o &n

Key Agencies, Partners, Positions, Personnel:

bsp;  Lois Colson – Program Manager, NORA: Program administration   The following are key NDR partners: Sewerage and Water Board of
New Orleans (SWBNO). A public agency that owns and operates New Orleans’ potable water supply, drainage system, and sewerage system,
SWBNO has recently undertaken a massive $3.3 billion capital improvement program to repair and upgrade this extensive, aging system
along with $2.5 million dedicated to green infrastructure. A cooperative endeavor ag

$0.00 $0.00Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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The City of New Orleans focused on submittal of the draft Action Plan on April 21, 2017.  The City received
suggested revisions from HUD on June 7, 2017 and subsequently submitted the final plan on June 16, 2017.  It was
approved by HUD on June 23, 2017.  The City has been working with HUD since the award announcement via
conference calls, training, and technical assistance to ensure that the grant will be in compliance with all HUD
requirements.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

Actual

Limit on Public Services

$0.00

100.00%
0.00%

Overall Benefit Percentage (Projected)

$0.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$21,189,085.35

Target

$28,252,113.80

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

CA2017, NDR Community Adaptation $0.00 $5,900,000.00 $0.00

LTC 2017, LTC-CNO Long Term Commitments $0.00 $0.00 $0.00

OV 2017, OV-CNO Outcome Values $0.00 $0.00 $0.00

PA2017, NDR Planning & Administration $0.00 $13,374,835.00 $0.00

RE2017, NDR Reliable Energy & Smart Systems $0.00 $8,184,385.00 $0.00

SL2017, SL-CNO Supporting Leverage $0.00 $0.00 $0.00

UW2017, NDR Urban Water $0.00 $110,801,349.00 $0.00

WD2017, NDR Workforce Development $0.00 $3,000,000.00 $0.00
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Activities

CA2017 / NDR Community AdaptationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,900,000.00

Low/Mod City of New Orleans

Total Projected Budget from All Sources

Match Contributed

$5,900,000.00

$900,000.00

$0.00

$0.00

$5,900,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RF2017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/22/2022

$5,900,000.00

To Date

01/17/2017

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Provide LMI private property owners with improvement of their property with energy efficiency, stormwater management, home
elevation and storm resilience features. Program Delivery costs are also included.

Location Description:

GPS Coordinates 30.013816,-90.060509

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Activity Progress Narrative:

NDR Retrofit Private PropertiesActivity Title:

Project Number:

CA2017

Project Title:

NDR Community Adaptation

$0.00$0.00City of New Orleans

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/140# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/140# of Housing Units 0

0/140# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/20 0/120 0/140# of Households 0 0 0

PA2017 / NDR Planning & AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

NA City of New Orleans

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

ADM2017

Activitiy Category:

09/22/202201/17/2017

 (  )

Responsible Organization:

Administration Under Way

NDR AdministrationActivity Title:

Project Number:

PA2017

Project Title:

NDR Planning & Administration
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Overall

$7,063,028.45

Total Projected Budget from All Sources

Match Contributed

$7,063,028.45

$0.00

$0.00

$0.00

$7,063,028.45

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

$0.00

$0.00

N/A

$7,063,028.45

To Date

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Administrative activities associated with implementation of the NDR grant. 

Location Description:

Administrative activity was focused on delivery of a final Action Plan and development of the Procurement Policies and
Procedures.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00City of New Orleans

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,311,806.55

NA City of New Orleans

Total Projected Budget from All Sources

Match Contributed

$6,311,806.55

$0.00

$0.00

$0.00

$6,311,806.55

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

P2017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/22/2022

$6,311,806.55

To Date

01/17/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Overall planning activities associated with the NDR grant.  Proposed accomplishments pending.

Location Description:

General Planning of all proposed projects was conducted.

Activity Progress Narrative:

NDR PlanningActivity Title:

Project Number:

PA2017

Project Title:

NDR Planning & Administration

$0.00$0.00City of New Orleans

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RE2017 / NDR Reliable Energy & Smart SystemsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,190,178.00

Low/Mod City of New Orleans

Total Projected Budget from All Sources $1,190,178.00

$1,190,178.00

$0.00

$1,190,178.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ERM2017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

N/A

09/22/2022

$1,190,178.00

To Date

01/17/2017

Area (  )

$0.00

Responsible Organization:

Construction/reconstruction of water/sewer lines or systems Planned

NDR Energy Redundancy & MonitoringActivity Title:

Project Number:

RE2017

Project Title:

NDR Reliable Energy & Smart Systems

$0.00$0.00City of New Orleans

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Develop energy redundancy and monitoring systems at critical water infrastructure sites.  By enabling public visibility and
awareness on how energy is critical to urban systems like drainage and water treatment and to overall safety, New Orleans can
continue building a culture of preparedness for future disasters.  Performance measures will be updated within 90 days.

Location Description:

GPS Coordinates 29.958764,-90.128486

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,750,535.00

Low/Mod City of New Orleans

Total Projected Budget from All Sources

Match Contributed

$5,750,535.00

$750,535.00

$0.00

$0.00

$5,750,535.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MG2017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/22/2022

$5,750,535.00

To Date

01/17/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Planned

Activity Description:

Design and install two localized microgrids, small backup electrical generation and distributions systems that disconnect from
the traditional grid to operate autonomously and help mitigate the health and safety effects of outages. Performance measure
will be updated within 90 days.

Location Description:

GPS Coordinates 30.004670,-90.038409

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Activity Progress Narrative:

NDR MicrogridsActivity Title:

Project Number:

RE2017

Project Title:

NDR Reliable Energy & Smart Systems

$0.00$0.00City of New Orleans

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/100# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,243,672.00

Low/Mod City of New Orleans

Total Projected Budget from All Sources

Match Contributed

$1,243,672.00

$162,320.00

$0.00

$0.00

$1,243,672.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WMN2017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/22/2022

$1,243,672.00

To Date

01/17/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Construction of a district-scale Gentilly Water Monitoring Network including 84 groundwater monitoring wells. 

Location Description:

GPS Coordinates 30.012462,-90.060367

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Activity Progress Narrative:

NDR Water Monitoring NetworkActivity Title:

Project Number:

RE2017

Project Title:

NDR Reliable Energy & Smart Systems

$0.00$0.00City of New Orleans

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

UW2017 / NDR Urban WaterProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,244,000.00

Low/Mod City of New Orleans

Total Projected Budget from All Sources $45,244,000.00

$5,244,000.00

$45,244,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BGC2017

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

N/A

09/22/2022

$45,244,000.00

To Date

01/17/2017

Area (  )

$0.00

Responsible Organization:

Rehabilitation/reconstruction of a public improvement Planned

NDR Blue Green CorridorsActivity Title:

Project Number:

UW2017

Project Title:

NDR Urban Water

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Green corridors consist of wide bioswales in medians, new tree canopy and permeable sidewalks.  Blue corridors consist of
curb cuts that will allow stormwater from streets to be collected by enhancing existing wide medians. 

Location Description:

GPS Coordinates 30.016742,-90.060658

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

FEMA Public Assistance Funds $49,500,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00City of New Orleans

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,125,930.00

Low/Mod City of New Orleans

Total Projected Budget from All Sources

Match Contributed

$7,125,930.00

$825,930.00

$0.00

$0.00

$7,125,930.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DW2017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/22/2022

$7,125,930.00

To Date

01/17/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Planned

Activity Description:

This project transforms the site into an educational and recreational natural preserve open to the public and schools.  Proposed
accomplishments measured by area not length.

Location Description:

GPS Coordinates 29.999517,-90.070303

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Activity Progress Narrative:

NDR Dillard WetlandActivity Title:

Project Number:

UW2017

Project Title:

NDR Urban Water

$0.00$0.00City of New Orleans

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1700000# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

FEMA Hazard Mitigation Funds $6,500,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,048,800.00

Low/Mod City of New Orleans

Total Projected Budget from All Sources

Match Contributed

$9,048,800.00

$1,048,800.00

$0.00

$0.00

$9,048,800.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MC2017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/22/2022

$9,048,800.00

To Date

01/17/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Planned

Activity Description:

Development of an existing historic site with green infrastructure enhancements including permeable parking lots, landscaping
and recreational facilities that double as stormwater management.  Includes a playing field with subsurface  water storage and
bioswales strategically located to collect stormwater without disrupting recreational program elements. Proposed
accomplishments measured by area not length.

Location Description:

GPS Coordinates 30.014604,-90.052590

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Activity Progress Narrative:

NDR Milne CampusActivity Title:

Project Number:

UW2017

Project Title:

NDR Urban Water

$0.00$0.00City of New Orleans

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/700000# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,007,650.00

Low/Mod City of New Orleans

Total Projected Budget from All Sources

Match Contributed

$13,007,650.00

$1,507,650.00

$0.00

$0.00

$13,007,650.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MWG2017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/22/2022

$13,007,650.00

To Date

01/17/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Planned

Activity Description:

Transformation of a 25 acre cleared site into an engineered Blue-Green Parkland.   Proposed accomplishments will be updated
within 90 days.  The proposed accomplishment data is measured by area not length.

Location Description:

GPS Coordinates 30.005230,-90.080576

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Activity Progress Narrative:

NDR Mirabeau Water GardenActivity Title:

Project Number:

UW2017

Project Title:

NDR Urban Water

$0.00$0.00City of New Orleans

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1450000# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

FEMA Hazard Mitigation Funds $12,300,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$560,843.00

Low/Mod City of New Orleans

Total Projected Budget from All Sources

Match Contributed

$560,843.00

$310,843.00

$0.00

$0.00

$560,843.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OALAC2017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/22/2022

$560,843.00

To Date

01/17/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Planned

Activity Description:

Public Art and Awareness Campaign related to canals.  The City will work with the Arts Council to integrate local youth and
artists into the implementation of the Resilient New Orleans strategy.  The Arts Council will engage students at the NET Charter
High School to imagine, design and build creative interventions that help tell the story of resilience in New Orleans while inviting
residents and visitors to engage actively with our urban water system. Through the Youth Solutions training process, they will
be equipped with the skills needed to execute thir vision.

Location Description:

GPS Coordinantes 30.011917,-90.069812

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Activity Progress Narrative:

NDR Orleans & London Avenue CanalsActivity Title:

Project Number:

UW2017

Project Title:

NDR Urban Water

$0.00$0.00City of New Orleans

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12000# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

22

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,393,300.00

Low/Mod City of New Orleans

Total Projected Budget from All Sources

Match Contributed

$3,393,300.00

$393,300.00

$0.00

$0.00

$3,393,300.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

PNGI2017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/22/2022

$3,393,300.00

To Date

01/17/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Planned

Activity Description:

Integration of improvements to the Dwyer Canal with a network of green infrastructure interventions along streets, in alleyways
and within vacant lots in the Pontchartrain Park and Gentilly Woods neighborhoods.  Proposed accomplishments are measured
by area not length.

Location Description:

GPS Coordinates 30.014976,-90.038283

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Activity Progress Narrative:

NDR Pontilly Neighborhood Green InfrastructureActivity Title:

Project Number:

UW2017

Project Title:

NDR Urban Water

$0.00$0.00City of New Orleans

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/650000# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

FEMA Hazard Mitigation Funds $13,500,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,109,826.00

Low/Mod City of New Orleans

Total Projected Budget from All Sources

Match Contributed

$21,109,826.00

$2,446,731.00

$0.00

$0.00

$21,109,826.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SAGS2017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/22/2022

$21,109,826.00

To Date

01/17/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Planned

Activity Description:

Green Infrastructure enhancements such as street and curb bioswales and bump-outs, permeable sidewalks, new street trees,
subsurface water storage and rain gardens in vacant publicly owned parcels.  Accomplishment data is measured by area not
length.

Location Description:

GPS Coordinates 30.014645,-90.067342

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Activity Progress Narrative:

NDR St. Anthony Green StreetsActivity Title:

Project Number:

UW2017

Project Title:

NDR Urban Water

$0.00$0.00City of New Orleans

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/400000# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

FEMA Public Assistance Funds $10,005,119.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,311,000.00

Low/Mod City of New Orleans

Total Projected Budget from All Sources

Match Contributed

$11,311,000.00

$1,311,000.00

$0.00

$0.00

$11,311,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SBNC2017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/22/2022

$11,311,000.00

To Date

01/17/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Planned

Activity Description:

Construction of a high performance football field that stores significant amounts of stormwater and includes perimeter berms. 
In addition, the City will construct an educational water playground that will raise awareness of water's role in the New Orleans
urban environment through interactive activities.  Proposed accomplishment data is measured by area not length.

Location Description:

GPS Coordinates 29.996061,-90.083077

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Activity Progress Narrative:

NDR St. Bernard Neighborhood CampusActivity Title:

Project Number:

UW2017

Project Title:

NDR Urban Water

$0.00$0.00City of New Orleans

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/300000# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

WD2017 / NDR Workforce DevelopmentProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

Low/Mod City of New Orleans

Total Projected Budget from All Sources $3,000,000.00

$3,000,000.00

$3,000,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WFD2017

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

N/A

09/22/2022

$3,000,000.00

To Date

01/17/2017

Direct ( Person )

$0.00

Responsible Organization:

Econ. development or recovery activity that creates/retains Planned

NDR Workforce DevelopmentActivity Title:

Project Number:

WD2017

Project Title:

NDR Workforce Development

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/50 0/50 0/100# of Permanent Jobs Created 0 0 0

Activity Description:

Provide opportunities for skilled employment and will focus on connecting unemployed and under-employed New Orleanians to
a growing "water economy" through sustained outreach and job training.  Preliminary measures will be updated in 90 days.

Location Description:

Citywide

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00City of New Orleans

No Accomplishments Performance Measures

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/50 0/50 0/100# of Persons 0 0 0

$0.00$0.00Total Funds Expended
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